

May 2024

Purple text are set build days - actors will be expected to complete 4 hours of set build time

Need to confirm with Marketing: dates for promo shots and headshots as well as T-Shirt deadline

Need to Set: DUE DATES for bios, t-shirt orders, and membership dues

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--|--|----------------------------|----------------------------|--|---|---------------------------------|
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 AUDITIONS | 21 AUDITIONS | 22 AUDITIONS | 23 Staff Presos Read Through Measurements | 24 Rehearsal 6:30-9:30pm Comfortability Supercali Dance | 25 Set Build 10-5 |
| 26 Set Build 10-5 Week 1 Music and Dance | 27 MEMORIAL DAY - Music 6:30-9:30pm Set Build 10-2 | 28 Music 6:30-9:30pm | 29 Music 6:30-9:30pm | 30 Music 6:30-9:30pm | 31 Music 6:30-9:30pm | 1 Set Build |

June 2024

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--|--|--|--|--|--|---|
| | | | | | | 1 Set Build |
| 2 Set Build Week 2 Music and Dance | 3 Dance 6:30-9:30 | 4 Dance 6:30-9:30 | 5 Dance 6:30-9:30 | 6 Dance 6:30-9:30 | 7 Dance 6:30-9:30 | 8 Set Build |
| 9 Set Build Week 3 Blocking | 10 Blocking 6:30-9:30pm | 11 Blocking 6:30-9:30pm | 12 Blocking 6:30-9:30pm | 13 Blocking 6:30-9:30pm | 14 Music/Dance Review 6:30-9:30pm E & L Out | 15 Set Build STREET TEAM 10am E & L Out |
| 16 Set Build - hang curtains Week 4 Blocking | 17 Blocking 6:30-9:30pm | 18 Blocking 6:30-9:30pm | 19 Blocking 6:30-9:30pm | 20 Blocking 6:30-9:30pm | 21 Blocking 6:30-9:30pm | 22 Kerry Out Set Build (others) |
| 23 Set Build (others) Week 5 Running | 24 Stumble Through 6:30-9:30pm | 25 Run/Work Act 1 6:30-9:30pm | 26 Run/Work Act 2 6:30-9:30pm | 27 <i>Off book!</i> Run Through 6:30-9:30pm | 28 <i>Dan to record</i> <i>run through</i> Run Through 6:30-9:30pm | 29 Set Build (others) |

July 2024

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|------------------------------------|--|-------------------------------------|---|--|---|---|
| 30 (JUNE) Set Build (others) | 1 Prop Talk Run Through 6:30-9:30pm | 2 Run Through 6:30-9:30pm | 3 <i>No more line calls</i> Run Through TECH | 4 Set Paint Run Through TECH | 5 Set Build / Paint 9-5 Run Through TECH | 6 Set Paint |
| 7 Set Paint | 8 DRESS | 9 DRESS | 10 DRESS | 11 Recording 7:30pm PREVIEW | 12 7:30 Show | 13 7:30 Show |
| 14 2:30 Show | 15 | 16 | 17 | 18 7:30 Show | 19 7:30 Show | 20 Hold Over- TBD Shireen matinee = TBD 7:30 Show |
| 21 2:30 Show | 22 | 23 | 24 | 25 7:30 Show | 26 7:30 Show | 27 Hold Over- TBD 7:30 Show |
| 28 2:30 Show STRIKE | | | | | | |

